Letting P.S&E. Checking & Plans Completed | FHWA - 37 Due in |P.S & E. Submitted| Final R/W Utility & | Ad on WISDOT
Complete Due Editing Complete | Proposal Types BFS To FHWA RR check; AD Internet Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Monday Tuesday Tuesday
2004| 2003
Jan 13,04 Oct1 Nov 25, 03 Nov 28, 03 Nov 3, 03 Nov 17, 03 Dec 2, 03 Dec 9, 03
Feb 10, 04 Dec 23, 03 Dec 26, 03 Dec 1, 03 Dec 15, 03 Dec 30, 03 Jan 6, 04
Mar 9, 04 Jan 20, 04 Jan 23, 04 Dec 29, 03 Jan 12, 04 Jan 27, 04 Feb 3, 04
2004
Apr13,04| Janl Feb 24, 04 Feb 27, 04 Feb 2, 04 Feb 16, 04 Mar 2, 04 Mar 9, 04
May 11, 04 Mar 23, 04 Mar 26, 04 Mar 1, 04 Mar 15, 04 Mar 30, 04 Apr 6, 04
Jun 8, 04 Apr 20, 04 Apr 23, 04 Mar 29, 04 Apr 12, 04 Apr 27, 04 May 4, 04
Jul 13, 04| Aprl May 25, 04 May 28, 04 May 3, 04 May 17, 04 Jun 1, 04 Jun 8, 04
Aug 10, 04 Jun 22, 04 Jun 25, 04 Jun 1, 04 (Tue) Jun 14, 04 Jun 29, 04 Jul 6, 04
Sep 14, 04 Jul 27, 04 Jul 30, 04 Jul 5, 04 Jul 19, 04 Aug 3, 04 Aug 10, 04
Nov 9, 04 Jull Sep 21, 04 Sep 24,04 Aug 30, 04 Sep 13, 04 Sep 28, 04 Oct 5, 04
Dec 14, 04 Oct 26, 04 Oct 29, 04 Oct 4, 04 Oct 18, 04 Nov 2, 04 Nov 9, 04
2005
Jan 11, 05( Oct1 Nov 23, 04 Nov 26, 04 Nov 1, 04 Nov 15, 04 Nov 30, 04 Dec 7,04
Feb 8, 05 Dec 21, 04 Dec 27,04 (Mon)| Nov 29, 04 Dec 13, 04 Dec 28, 04 Jan 4, 05
Mar 8, 05 Jan 18, 05 Jan 21, 05 Dec 27, 04 Jan 10, 05 Jan 25, 05 Feb 1, 05
Apr 12, 05| Nov 1 Feb 22, 05 Feb 25, 05 Jan 31, 05 Feb 14, 05 Mar 1, 05 Mar 8, 05
May 10, 05| Dec1 Mar 22, 05 Mar 25, 05 Feb 28, 05 Mar 14, 05 Mar 29, 05 Apr 5, 05




Letting P.S&E. Checking & Plans Completed | FHWA - 37 Due in |P.S & E. Submitted| Final R/W Utility & | Ad on WISDOT
Complete Due Editing Complete | Proposal Types BFS To FHWA RR check; AD Internet Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Monday Tuesday Tuesday
2005
Jun 14,05 Feb1 Apr 26, 05 Apr 29, 05 Apr 4, 05 Apr 18, 05 May 3, 05 May 10, 05
Jul 12, 05 May 24, 05 May 27, 05 May 2, 05 May 16, 05 May 31, 05 Jun 7, 05
Aug 9, 05| May 1 Jun 21, 05 Jun 24, 05 May 31, 05 (Tue) Jun 13, 05 Jun 28, 05 Jul 5, 05
Sep 13, 05 Jul 26, 05 Jul 29, 05 Jul 5, 05 (Tue) Jul 18, 05 Aug 2, 05 Aug 9, 05
Nov 8, 05 Sep 20, 05 Sep 23, 05 Aug 29, 05 Sep 12, 05 Sep 27, 05 Oct 4, 05
Dec 13,05 Augl Oct 25, 05 Oct 28, 05 Oct 3, 05 Oct 17, 05 Nov 1, 05 Nov 8, 05
Jan 10, 06 Nov 22, 05 Nov 25, 05 Oct 31, 05 Nov 14, 05 Nov 29, 05 Dec 6, 05
Feb 14, 06 Dec 27, 05 Dec 30, 05 Dec 5, 05 Dec 19, 05 Jan 3, 06 Jan 10, 06
2006
Mar 14, 06| Nov 1 Jan 24, 06 Jan 27, 06 Jan 2, 06 Jan 17, 06 (Tue) Jan 31, 06 Feb 7, 06
Apr 11, 06 Feb 21, 06 Feb 24, 06 Jan 30, 06 Feb 13, 06 Feb 28, 06 Mar 7, 06
2006
May 9, 06 Feb1 Mar 21, 06 Mar 24, 06 Feb 27, 06 Mar 13, 06 Mar 28, 06 Apr 4, 06
Jun 13, 06 Apr 25, 06 Apr 28, 06 Apr 3, 06 Apr 17, 06 May 2, 06 May 9, 06
Jul 11, 06 May 23, 06 May 26, 06 May 1, 06 May 15, 06 May 30, 06 Jun 6, 06
Aug 8, 06| May 1 Jun 20, 06 Jun 23, 06 May 30, 06 (Tue) Jun 12, 06 Jun 27, 06 Jul 5, 06 (Wed)
Sep 12, 06 Jul 25, 06 Jul 28, 06 Jul 3, 06 Jul 17, 06 Aug 1, 06 Aug 8, 06
Nov 14, 06 Sep 26, 06 Sep 29, 06 Sep 5, 06 (Tue) Sep 18, 06 Oct 3, 06 Oct 10, 06




Letting P.S&E. Checking & Plans Completed | FHWA - 37 Due in |P.S & E. Submitted| Final R/W Utility & | Ad on WISDOT
Complete Due Editing Complete | Proposal Types BFS To FHWA RR check; AD Internet Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Monday Tuesday Tuesday
Dec 12,06 Aug1l Oct 24, 06 Oct 27, 06 Oct 2, 06 Oct 16, 06 Oct 31, 06 Nov 7, 06
Jan 9, 07 Nov 21, 06 Nov 24, 06 Oct 30, 06 Nov 13, 06 Nov 28, 06 Dec 5, 06
Feb 13, 07 Dec 26, 06 Dec 29, 06 Dec 4, 06 Dec 18, 06 Jan 2, 07 Jan 9, 07
2007
Mar 13, 07| Nov 1 Jan 23, 07 Jan 26, 07 Jan 2, 07 (Tue) Jan 16, 07 (Tue) Jan 30, 07 Feb 6, 07
Apr 10, 07 Feb 20, 07 Feb 23, 07 Jan 29, 07 Feb 12, 07 Feb 27, 07 Mar 6, 07
2007
May 8, 07| Feb1 Mar 20, 07 Mar 23, 07 Feb 26, 07 Mar 12, 07 Mar 27, 07 Apr 3, 07
Jun 12, 07 Apr 24, 07 Apr 27, 07 Apr 2, 07 Apr 16, 07 May 1, 07 May 8, 07
Jul 10, 07 May 22, 07 May 25, 07 Apr 30, 07 May 14, 07 May 29, 07 Jun 5, 07
Aug 14,07 May 1l Jun 26, 07 Jun 29, 07 Jun 4, 07 Jun 18, 07 Jul 3, 07 Jul 10, 07
Sep 11, 07 Jul 24, 07 Jul 27, 07 Jul 2, 07 Jul 16, 07 Jul 31, 07 Aug 7, 07
Nov 13, 07 Sep 25, 07 Sep 28, 07 Sep 4, 07 (Tue) Sep 17, 07 Oct 2, 07 Oct 9, 07
Dec 11, 07| Aug1l Oct 23, 07 Oct 26, 07 Oct 1, 07 Oct 15, 07 Oct 30, 07 Nov 6, 07
Jan 8, 08 Nov 20, 07 Nov 23, 07 Oct 29, 07 Nov 12, 07 Nov 27, 07 Dec 4, 07
Feb 12, 08 Dec 26, 07 (Wed) | Dec 28, 07 Dec 3, 07 Dec 17, 07 Jan 2, 08 (Wed) Jan 8, 08
2008
Mar 11, 08| Nov 1 Jan 22, 08 Jan 25, 08 Jan 2, 08 (Wed)| Jan 14,08 Jan 29, 08 Feb 5, 08
Apr 8, 08 Feb 19, 08 Feb 22, 08 Jan 28, 08 Feb 11, 08 Feb 26, 08 Mar 4, 08




Letting P.S&E. Checking & Plans Completed | FHWA - 37 Due in |P.S & E. Submitted| Final R/W Utility & | Ad on WISDOT
Complete Due Editing Complete | Proposal Types BFS To FHWA RR check; AD Internet Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Monday Tuesday Tuesday
2008
May 13,08 Feb1 Mar 25, 08 Mar 28, 08 Mar 3, 08 Mar 17, 08 Apr 1, 08 Apr 8, 08
Jun 10, 08 Apr 22, 08 Apr 25, 08 Mar 31, 08 Apr 14, 08 Apr 29, 08 May 6, 08
Jul 8, 08 May 20, 08 May 23, 08 Apr 28, 08 May 12, 08 May 27, 08 Jun 3, 08
Aug 12, 08| May 1 Jun 24, 08 Jun 27, 08 Jun 2, 08 Jun 16, 08 Jul 1, 08 Jul 8, 08
Sep 9, 08 Jul 22, 08 Jul 25, 08 Jun 30, 08 Jul 14, 08 Jul 29, 08 Aug 5, 08
Nov 11, 08 Sep 23, 08 Sep 26, 08 Sep 2, 08 (Tue) Sep 15, 08 Sep 30, 08 Oct 7,08
Dec 9, 08| Augl Oct 21, 08 Oct 24, 08 Sep 29, 08 Oct 13, 08 Oct 28, 08 Nov 4, 08
Jan 13, 09 Nov 25, 08 Nov 28, 08 Nov 3, 08 Nov 17, 08 Dec 2, 08 Dec 9, 08
Feb 10, 09 Dec 23, 08 Dec 26, 08 Dec 1, 08 Dec 15, 08 Dec 30, 08 Jan 6, 09
2009
Mar 10, 09] Nov 1 Jan 20, 09 Jan 23, 09 Dec 29, 08 Jan 12, 09 Jan 27, 09 Feb 3, 09
Apr 14, 09 Feb 24, 09 Feb 27, 09 Feb 2, 09 Feb 16, 09 Mar 3, 09 Mar 10, 09
2009
May 12,09 Feb1 Mar 24, 09 Mar 27, 09 Mar 2, 09 Mar 16, 09 Mar 31, 09 Apr 7, 09
Jun 9, 09 Apr 21, 09 Apr 24, 09 Mar 30, 09 Apr 13, 09 Apr 28, 09 May 5, 09
Jul 14, 09 May 26, 09 May 29, 09 May 4, 09 May 18, 09 Jun 2, 09 Jun 9, 09
Aug 11,09 May 1l Jun 23, 09 Jun 26, 09 Jun 1, 09 Jun 15, 09 Jun 30, 09 Jul 7, 09
Sep 8, 09 Jul 21, 09 Jul 24, 09 Jun 29, 09 Jul 13, 09 Jul 28, 09 Aug 4, 09
Nov 10, 09 Sep 22, 09 Sep 25, 09 Aug 31, 09 Sep 14, 09 Sep 29, 09 Oct 6, 09




Letting P.S&E. Checking & Plans Completed | FHWA - 37 Due in |P.S & E. Submitted| Final R/W Utility & | Ad on WISDOT
Complete Due Editing Complete | Proposal Types BFS To FHWA RR check; AD Internet Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Monday Tuesday Tuesday
Dec 8,09| Augl Oct 20, 09 Oct 23, 09 Sep 28, 09 Oct 12, 09 Oct 27, 09 Nov 3, 09
Jan 12, 10 Nov 24, 09 Nov 27, 09 Nov 2, 09 Nov 16, 09 Dec 1, 09 Dec 8, 09
Feb 9, 10 Dec 22, 09 Dec 28, 09 (Mon) | Nov 30, 09 Dec 14, 09 Dec 29, 09 Jan 5, 10
2010
Mar 9, 10| Nov 1 Jan 19, 10 Jan 22, 10 Dec 28, 09 Jan 11, 10 Jan 26, 10 Feb 2, 10
Apr 13, 10 Feb 23, 10 Feb 26, 10 Feb 1, 10 Feb 15, 10 Mar 2, 10 Mar 9, 10
2010
May 11, 10 Feb1 Mar 23, 10 Mar 26, 10 Mar 1, 10 Mar 15, 10 Mar 30, 10 Apr 6, 10
Jun 8, 10 Apr 20, 10 Apr 23, 10 Mar 29, 10 Apr 12, 10 Apr 27, 10 May 4, 10
Jul 13, 10 May 25, 10 May 28, 10 May 3, 10 May 17, 10 Jun 1, 10 Jun 8, 10
Aug 10, 10| May 1 Jun 22, 10 Jun 25, 10 Jun 1,10 (Tue) Jun 14, 10 Jun 29, 10 Jul 6, 10
Sep 14, 10 Jul 27, 10 Jul 30, 10 Jul 5, 10 Jul 19, 10 Aug 3, 10 Aug 10, 10
Nov 9, 10 Sep 21, 10 Sep 24, 10 Aug 30, 10 Sep 13, 10 Sep 28, 10 Oct 5, 10
Dec 14, 10| Aug1l Oct 26, 10 Oct 29, 10 Oct 4, 10 Oct 18, 10 Nov 2, 10 Nov 9, 10
Jan 11, 11 Nov 23, 10 Nov 26, 10 Nov 1, 10 Nov 15, 10 Nov 30, 10 Dec 7, 10
Feb 8, 11 Dec 21, 10 Dec 27,10 (Mon)| Nov 29, 10 Dec 13, 10 Dec 29, 10 (Wed) Jan 4,11
2011
Mar 8, 11| Nov 1 Jan 18, 11 Jan 21, 11 Dec 27, 10 Jan 10, 11 Jan 25, 11 Feb 1, 11
Apr 12,11 Feb 22, 11 Feb 25, 11 Jan 31, 11 Feb 14, 11 Mar 1, 11 Mar 8, 11




Letting P.S&E. Checking & Plans Completed | FHWA - 37 Due in |P.S & E. Submitted| Final R/W Utility & | Ad on WISDOT
Complete Due Editing Complete | Proposal Types BFS To FHWA RR check; AD Internet Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Monday Tuesday Tuesday
2011
May 10, 11| Feb1 Mar 22, 11 Mar 25, 11 Feb 28, 11 Mar 14, 11 Mar 29, 11 Apr5, 11
Jun 14, 11 Apr 26, 11 Apr 29, 11 Apr4, 11 Apr 18, 11 May 3, 11 May 10, 11
Jul 12, 11 May 24, 11 May 27, 11 May 2, 11 May 16, 11 May 31, 11 Jun7,11
Aug 9, 11| May 1 Jun 21, 11 Jun 24, 11 May 31, 11 (Tue) Jun 13,11 Jun 28, 11 Jul 5, 11
Sep 13, 11 Jul 26, 11 Jul 29, 11 Jul 5, 11 (Tue) Jul 18, 11 Aug 2,11 Aug 9, 11
Nov 8, 11 Sep 20, 11 Sep 23,11 Aug 29, 11 Sep 12,11 Sep 27,11 Oct 4, 11
Dec 13, 11| Augl Oct 25, 11 Oct 28, 11 Oct 3, 11 Oct 17,11 Nov 1, 11 Nov 8, 11




